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CCR No. 96-0276A Logged Date 3/25/96 Rev. Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release B/EP7 | Change Class I

Title (description)
Procurement and Installation of Netscape Enterprise Servers

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change |:| Start New Baseline |:|

Problem

Need COTS Web servers for EP7 development and Pull-side DIT prototyping to implement a session managed web client
architecture for session persistence and security aspects.

Proposed Solution

Netscape Enterprise server provides part of the infrastructure required for the prototyping effort in thisarea. Procure four Enterprise
servers, one Sun and three HPs, and install as follow:

DCE cell Rel B dev cell Rel B dev cell IDG dev cell EP prod cell
Computer HP J210 Sun Sparc 20 HP K200 HP J210

(0K} HP UX 9.0.7 Solaris 2.4 HP UX 10.0 HP UX 9.0.7
Hostname relbhpcs ” relbhp epserver
Purpose EP7 Web Clients Java Prototype Pull-side DIT Prototype EP Production

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS I:I M&O I:l
QA |:| Rel. A |:| Rel. B Rel. IR1 |:| MRS |:| SMO |:| Subconts |:|

Other
Cost: None |:| Small Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None I:l Other
Additional LOC Man-Months
Materials
Originator Show Chen/ Laks Prabhala
Signature Date
Office Release B Office Manager
Signature Date
Disposition Approved |:| Approved w/Comment D Forward D Disapproved D
Comments:

Deferred 3/25 - This CCR supersedes 96-0276. RelB to identify funding source - John Ujazy budget 43, avail thru Sept.

CCB Chairperson

Signature Date
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